CITY OF
LAFAYETTE

Engineering Department
CHANGE ORDER #1

The following change is authorized to the agreement dated, July 30, 2019 for work performed
on the Underwood Street Concrete Replacement Project:

Change in Cost
(+/-)

Description of Change Reason for Change

Change in Scope: Better

Item 1: Sidewalk and concrete curb and transition to meet existing and | $ 31,784.85 (+)

tter added.
gutter adae fix drainage issues.
Contract Amount $ 246,262.90
Net Change (Change in Scope 12.91% Increase) $31,784.85 (+)
Revised Contract Amount $278.047.75
Jeromy Grenard Date

City of Lafayette, Engineer

Heartland Excavating Date
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Approved by the Board of Public Works and Safety on the 11" day of February, 2020.

ATTEST:

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Mindy Miller, 1t Deputy Clerk

Date

Amy Moulton, member
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